 <?xml version="1.0"?>
<?mso-application progid="Excel.Sheet"?>
<Workbook xmlns="urn:schemas-microsoft-com:office:spreadsheet"
 xmlns:o="urn:schemas-microsoft-com:office:office"
 xmlns:x="urn:schemas-microsoft-com:office:excel"
 xmlns:ss="urn:schemas-microsoft-com:office:spreadsheet"
 xmlns:html="http://www.w3.org/TR/REC-html40">
 <DocumentProperties xmlns="urn:schemas-microsoft-com:office:office">
  <Version>12.00</Version>
 </DocumentProperties>
 <ExcelWorkbook xmlns="urn:schemas-microsoft-com:office:excel">
  <WindowHeight>8445</WindowHeight>
  <WindowWidth>19035</WindowWidth>
  <WindowTopX>120</WindowTopX>
  <WindowTopY>120</WindowTopY>
  <ProtectStructure>False</ProtectStructure>
  <ProtectWindows>False</ProtectWindows>
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 <Styles>
  <Style ss:ID="Default" ss:Name="Normal">
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   <Borders/>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"/>
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   <Protection/>
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  <Style ss:ID="m30896140">
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    ss:Bold="1"/>
   <Interior ss:Color="#FFFF00" ss:Pattern="Solid"/>
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  <Style ss:ID="s38">
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   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#969696" ss:Pattern="Solid"/>
  </Style>
<Style ss:ID="s600">
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<Style ss:ID="s602">
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   <Borders>
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 </Styles> <Worksheet ss:Name="Month Report">
                         <Table ss:ExpandedColumnCount="10" ss:ExpandedRowCount="1000" x:FullColumns="1"
                     x:FullRows="1" >
                     <Column ss:Width="36"/>
                     <Column ss:Width="99.75"/>
                     <Column ss:Width="58.5" ss:Span="1"/>
                     <Column ss:Index="5" ss:Width="483.75"/>
                     <Column ss:Width="108"/>
                     <Column ss:Width="99"/>
                     <Column ss:Width="65.25"/>
                     <Column ss:Width="64.5"/>
                     <Column ss:AutoFitWidth="0" ss:Width="192.5"/> <Row ss:Height="15.75">
                          <Cell ss:MergeAcross="9" ss:StyleID="m30896140"><Data ss:Type="String">MRIP Monthly Report - January 2017</Data></Cell>
                          </Row>  <Row ss:AutoFitHeight="0"/ ss:Height="15">
                                 <Row ss:AutoFitHeight="0"/ ss:Height="15">
                           <Row ss:AutoFitHeight="0" ss:Height="15">
                            <Cell ss:MergeAcross="9" ss:StyleID="m30255770"><Data ss:Type="String">ELECTRONIC DATA COLLECTION IN ATLANTIC COAST ACCESS POINT ANGLER INTERCEPT SURVEY</Data></Cell>
                           </Row>  <Row ss:AutoFitHeight="0" ss:Height="15">
                              <Cell ss:StyleID="s64"><Data ss:Type="String">TASK #</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PREREQUISITE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">MILESTONE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">STATUS</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">DESCRIPTION</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PLANNED START DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PLANNED END DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">START DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">END DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">NOTE</Data></Cell>
                              </Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">1</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Software Development</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-FEB-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">28-FEB-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-APR-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-JUL-15</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">budget approval, grant award, contract modification award completed.  equipment procurement and software development is progressing.  RI (direct supervision by RTI) and SC (subcontract through SCDNR) will host field trials.
software development completed. initial field trials conducted, mods to be made to software.  Sample draws programmed and will be completed by Jul 15.  additional pre-sampling field testing will confirm fitness.  Good initial acceptance by field staff.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">2</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">1</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Field Testing</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-MAY-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-AUG-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-AUG-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-NOV-15</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Completed as revised schedule indicated on 11/30/2015.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">3</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">2</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">In Progress</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Data Analysis</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-SEP-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-NOV-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-SEP-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-DEC-16</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">All data delivered to NMFS; estimate programs written.  Testing was successful, but work priorities have delayed completion of all estimate production, and comparisons with standard APAIS results.  Data processing is ongoing and is now expected to be completed by Dec. 31.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">4</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">3</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">In Progress</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Reporting - writing and submission</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-DEC-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-DEC-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-JAN-16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-JAN-17</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">A draft report has been submitted by RTI addressing the development of the software, the hardware used and its operation, the field trials, results and evaluation of tablet use in the field and recommendations for future study, changes, and implementation.  The evaluation of the results and executive summary are pending completion of estimation and comparisons with MRIP results.  Ongoing work is expected to be completed by the revised completion date.</Data></Cell></Row> </Table> <WorksheetOptions xmlns="urn:schemas-microsoft-com:office:excel">
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