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                             <Cell ss:StyleID="s601"><Data ss:Type="Number">2</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Update For-Hire Program Inventory for Atlantic Coast</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">02-JUN-14</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-SEP-14</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-MAY-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">02-MAY-16</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">A contact list has been developed  and approved for active and proposed for-hire data collection programs from Maine to Florida by the Steering Committee.  This information was used to distribute the survey on for-hire reporting requirements and data elements. The survey was distributed to all members on the approved contact list.  All contacts have responded to the survey. The completion date has been extended to allow time for survey development, response, and compilation. An outline was completed for the Inventory Document.  Upon compilation of the survey results, there were errors found in survey entry of  programs.  To ensure the correct information is conveyed in the inventory update the steering committee reviewed each program's survey entry to ensure the correct information is provided. Upon completion of the review, the steering committee decided that the tables compiled for the inventory update will be sent to the for-hire survey contacts for verification of correct information provided within the context of the tables. A survey was distributed to the group to address errors that were found in the table.  All surveys have been collected.  Report compilation was completed for distribution for all workshop participants.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">3</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Workshop Preparation</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">21-JUL-14</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">03-NOV-14</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-AUG-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-APR-16</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Workshop Terms of Reference drafted. The Terms of Reference have been reviewed and revised by both the Steering Committee and Contractor.  The workshop will be held May 5th at the Westin Alexandria. A save-the-date has been sent out to all attendees and a TA has been distributed.  All logistic items have been addressed and a draft agenda and inventory update report was sent out the attendees.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">4</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">1,2</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Convene Workshop (1-2 days)</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">03-NOV-14</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">12-DEC-14</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">02-MAY-16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">05-MAY-16</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Changes to the start date and completion date have been made in order to coordinate this workshop with a MRIP workshop occurring to ensure that full attendance is achieved. The workshop was held May 5, 2016 at the Westin in Alexandria, VA. There were 43 participants that attended from 23 partners including several state agencies, regional councils and federal agencies from both the Atlantic and Gulf Coasts.  Four different focus questions occurred pertaining to timeliness of reporting, core data elements, electronic reporting and duplicate reporting. Several recommendations and action items stemmed from this workshop.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">5</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">3</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Complete Workshop report and Certification Plan</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">05-JAN-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">27-FEB-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">09-MAY-16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-AUG-16</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Due to the push back of the workshop, the workshop report deadline also needed to be pushed back. The compilation of notes from the workshop has occurred and an initial outline has been developed. The Inventory Update is nearly complete. The Steering Committee met to review both the Inventory Update document for submission to MRIP and to finalize the Workshop Summary.  Both documents have been finalized by the Steering Committee.</Data></Cell></Row> </Table> <WorksheetOptions xmlns="urn:schemas-microsoft-com:office:excel">
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