 <?xml version="1.0"?>
<?mso-application progid="Excel.Sheet"?>
<Workbook xmlns="urn:schemas-microsoft-com:office:spreadsheet"
 xmlns:o="urn:schemas-microsoft-com:office:office"
 xmlns:x="urn:schemas-microsoft-com:office:excel"
 xmlns:ss="urn:schemas-microsoft-com:office:spreadsheet"
 xmlns:html="http://www.w3.org/TR/REC-html40">
 <DocumentProperties xmlns="urn:schemas-microsoft-com:office:office">
  <Version>12.00</Version>
 </DocumentProperties>
 <ExcelWorkbook xmlns="urn:schemas-microsoft-com:office:excel">
  <WindowHeight>8445</WindowHeight>
  <WindowWidth>19035</WindowWidth>
  <WindowTopX>120</WindowTopX>
  <WindowTopY>120</WindowTopY>
  <ProtectStructure>False</ProtectStructure>
  <ProtectWindows>False</ProtectWindows>
 </ExcelWorkbook>
 <Styles>
  <Style ss:ID="Default" ss:Name="Normal">
   <Alignment ss:Vertical="Bottom"/>
   <Borders/>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"/>
   <Interior/>
   <NumberFormat/>
   <Protection/>
  </Style>
  <Style ss:ID="m30896140">
   <Alignment ss:Horizontal="Center" ss:Vertical="Bottom"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="12" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#FFFF00" ss:Pattern="Solid"/>
  </Style>
  <Style ss:ID="s38">
   <Alignment ss:Vertical="Bottom"/>
   <Borders>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
   <Style ss:ID="s64">
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#969696" ss:Pattern="Solid"/>
  </Style>
<Style ss:ID="s600">
<Alignment ss:Vertical="Top"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
<Style ss:ID="s601">
<Alignment ss:Horizontal="Center" ss:Vertical="Top"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
<Style ss:ID="s602">
   <Alignment ss:Vertical="Top" ss:WrapText="1"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
<Style ss:ID="m30255770">
   <Alignment ss:Horizontal="Left" ss:Vertical="Bottom"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#FFFF00" ss:Pattern="Solid"/>
  </Style>
 </Styles> <Worksheet ss:Name="Month Report">
                         <Table ss:ExpandedColumnCount="10" ss:ExpandedRowCount="1000" x:FullColumns="1"
                     x:FullRows="1" >
                     <Column ss:Width="36"/>
                     <Column ss:Width="99.75"/>
                     <Column ss:Width="58.5" ss:Span="1"/>
                     <Column ss:Index="5" ss:Width="483.75"/>
                     <Column ss:Width="108"/>
                     <Column ss:Width="99"/>
                     <Column ss:Width="65.25"/>
                     <Column ss:Width="64.5"/>
                     <Column ss:AutoFitWidth="0" ss:Width="192.5"/> <Row ss:Height="15.75">
                          <Cell ss:MergeAcross="9" ss:StyleID="m30896140"><Data ss:Type="String">MRIP Monthly Report - January 2017</Data></Cell>
                          </Row>  <Row ss:AutoFitHeight="0"/ ss:Height="15">
                                 <Row ss:AutoFitHeight="0"/ ss:Height="15">
                           <Row ss:AutoFitHeight="0" ss:Height="15">
                            <Cell ss:MergeAcross="9" ss:StyleID="m30255770"><Data ss:Type="String">Evaluation of Phone and Mail Survey Methods for Estimating Effort in the Oregon Shore and Estuary Boat (SEB) Fishery- A Pilot Study</Data></Cell>
                           </Row>  <Row ss:AutoFitHeight="0" ss:Height="15">
                              <Cell ss:StyleID="s64"><Data ss:Type="String">TASK #</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PREREQUISITE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">MILESTONE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">STATUS</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">DESCRIPTION</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PLANNED START DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PLANNED END DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">START DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">END DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">NOTE</Data></Cell>
                              </Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">1</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Preliminary Design of  Phone and Mail Surveys:  Much of the preliminary design will occur during the SK/RecFIN funded study by the project team and other external experts. This will include development of (a) survey questions and form design, (b) sampling methods, and (c) sampling designs. Subtasks are: (a) review historical SEBS documents, and (b) evaluate past SEBS methods, with emphasis on recommendations made by Breidt et al. (2013) to improve the Oregon SEBS program.</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-DEC-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-MAR-16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-DEC-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-APR-16</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">6/10/2016:  The preliminary design has been completed.  Final designs are very near completion (see below).

All aspects of this phase are essentially done, however, small tweaks will likely continue.  Internal team members, led by Cassandra Whiteside, completed the subtasks shown here - (a) reviewed and discussed historical SEBS documents and (b) evaluated past SEBS methods with recommendations made by the consultants.  Preliminary forms and designs were also distributed to external experts for their input prior to initiating work with CIC for final survey design.  We have been working hard with CIC during May to finalize both mail and phone surveys.  Additional input from internal and external Team members have been implemented in the design.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
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6/10/2016:  This phase is near completion.  Near-final drafts of both phone and mail surveys are now being evaluated by CIC, internal, and external team members.  The angler-intercept portion of this study began May 1, 2016.  The first wave of on-the-ground survey will be completed on 6/30/2016.  CIC will mail the final questionnaires and complete the phone survey during the first 3 weeks of July, 2016.

Project staff have requested and received addresses and phone numbers from the Oregon Angler License Database for the period Jan. 1 - May 31, 2016.  Those data are being edited for duplicates, etc.   June 2016 data will be sent to us on ~ July 3, 2016.  Once data are edited, it will be forwarded to CIC to implement the survey.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
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11/10/2016 - Selected addresses and phone numbers for Wave 5 phone and mail surveys.  Made slight modifications to the mail survey.  Presented preliminary results at RecFIN Technical Committee meeting.
10/11/2016 - Wave 4 phone and mail surveys completed.  Initiated analyses of Wave 3 mail and phone survey data (e.g., developing R programs).
9/12/2016 - Wave 3 non-response survey completed.  CIC analyses/summary of wave 3 phone and mail surveys completed.  Wave 4 mail surveys have been mailed.  Wave 4 phone surveys underway. 
8/10/16 - Phone and mail surveys for Wave 3 completed.  CIC are summarizing/analyzing results.  Developing a phone survey for mail non-respondents.  This non-response survey will be conducted beginning ~ August 12. 

7/12/16:  Phone and mail surveys initiated by CIC on 7/12 to collect angler effort and demographic information for May/June.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
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10/11/2016 -Preliminary Reports provided by CIC for Wave 3 results (including follow up survey results).

The completion date was revised from 1/31/2016 to 1/31/2017.  The original shown was clearly an input error.  The final report will be received from CIC by 1/31/2017 for us to begin our analyses.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
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11/10/2016 - Preliminary analyses of Wave 3 and some of wave 4 data completed.  Effort estimates and confidence intervals calculated. Results presented to RecFIN Technical Committee.
10/11/2016 - Goals and intended analyses were outlined.  R programs initiated to estimate effort.

Start Date revised - R programs being developed as data arrives.  Received effort data for Wave 3  Project staff initiated programming to estimate effort and for other analyses.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">6</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">1, 2, 3, 4, 5</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Final report submitted to MRIP.</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-JUL-17</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-JUL-17</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-JUL-17</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-JUL-17</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String"></Data></Cell></Row> </Table> <WorksheetOptions xmlns="urn:schemas-microsoft-com:office:excel">
                           <PageSetup>
                            <Header x:Margin="0.3"/>
                            <Footer x:Margin="0.3"/>
                            <PageMargins x:Bottom="0.75" x:Left="0.7" x:Right="0.7" x:Top="0.75"/>
                           </PageSetup>
                           <Print>
                            <ValidPrinterInfo/>
                            <HorizontalResolution>600</HorizontalResolution>
                            <VerticalResolution>600</VerticalResolution>
                           </Print>
                           <Selected/>
                           <Panes>
                            <Pane>
                             <Number>3</Number>
                             <ActiveRow>1</ActiveRow>
                            </Pane>
                           </Panes>
                           <ProtectObjects>False</ProtectObjects>
                           <ProtectScenarios>False</ProtectScenarios>
                          </WorksheetOptions>
                         </Worksheet> <Worksheet ss:Name="Sheet1">
                          <Table ss:ExpandedColumnCount="1" ss:ExpandedRowCount="1" x:FullColumns="1"
                           x:FullRows="1" ss:DefaultRowHeight="15">
                          </Table>
                          <WorksheetOptions xmlns="urn:schemas-microsoft-com:office:excel">
                           <PageSetup>
                            <Header x:Margin="0.3"/>
                            <Footer x:Margin="0.3"/>
                            <PageMargins x:Bottom="0.75" x:Left="0.7" x:Right="0.7" x:Top="0.75"/>
                           </PageSetup>
                           <ProtectObjects>False</ProtectObjects>
                           <ProtectScenarios>False</ProtectScenarios>
                          </WorksheetOptions>
                         </Worksheet>
                        </Workbook>
