 <?xml version="1.0"?>
<?mso-application progid="Excel.Sheet"?>
<Workbook xmlns="urn:schemas-microsoft-com:office:spreadsheet"
 xmlns:o="urn:schemas-microsoft-com:office:office"
 xmlns:x="urn:schemas-microsoft-com:office:excel"
 xmlns:ss="urn:schemas-microsoft-com:office:spreadsheet"
 xmlns:html="http://www.w3.org/TR/REC-html40">
 <DocumentProperties xmlns="urn:schemas-microsoft-com:office:office">
  <Version>12.00</Version>
 </DocumentProperties>
 <ExcelWorkbook xmlns="urn:schemas-microsoft-com:office:excel">
  <WindowHeight>8445</WindowHeight>
  <WindowWidth>19035</WindowWidth>
  <WindowTopX>120</WindowTopX>
  <WindowTopY>120</WindowTopY>
  <ProtectStructure>False</ProtectStructure>
  <ProtectWindows>False</ProtectWindows>
 </ExcelWorkbook>
 <Styles>
  <Style ss:ID="Default" ss:Name="Normal">
   <Alignment ss:Vertical="Bottom"/>
   <Borders/>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"/>
   <Interior/>
   <NumberFormat/>
   <Protection/>
  </Style>
  <Style ss:ID="m30896140">
   <Alignment ss:Horizontal="Center" ss:Vertical="Bottom"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="12" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#FFFF00" ss:Pattern="Solid"/>
  </Style>
  <Style ss:ID="s38">
   <Alignment ss:Vertical="Bottom"/>
   <Borders>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
   <Style ss:ID="s64">
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#969696" ss:Pattern="Solid"/>
  </Style>
<Style ss:ID="s600">
<Alignment ss:Vertical="Top"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
<Style ss:ID="s601">
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   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
<Style ss:ID="s602">
   <Alignment ss:Vertical="Top" ss:WrapText="1"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
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<Style ss:ID="m30255770">
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    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
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   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#FFFF00" ss:Pattern="Solid"/>
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 </Styles> <Worksheet ss:Name="Month Report">
                         <Table ss:ExpandedColumnCount="10" ss:ExpandedRowCount="1000" x:FullColumns="1"
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                     <Column ss:Width="58.5" ss:Span="1"/>
                     <Column ss:Index="5" ss:Width="483.75"/>
                     <Column ss:Width="108"/>
                     <Column ss:Width="99"/>
                     <Column ss:Width="65.25"/>
                     <Column ss:Width="64.5"/>
                     <Column ss:AutoFitWidth="0" ss:Width="192.5"/> <Row ss:Height="15.75">
                          <Cell ss:MergeAcross="9" ss:StyleID="m30896140"><Data ss:Type="String">MRIP Monthly Report - January 2017</Data></Cell>
                          </Row>  <Row ss:AutoFitHeight="0"/ ss:Height="15">
                                 <Row ss:AutoFitHeight="0"/ ss:Height="15">
                           <Row ss:AutoFitHeight="0" ss:Height="15">
                            <Cell ss:MergeAcross="9" ss:StyleID="m30255770"><Data ss:Type="String">Regionally Stratified Recreational Catch and Effort Estimates Using New MRIP Methodologies</Data></Cell>
                           </Row>  <Row ss:AutoFitHeight="0" ss:Height="15">
                              <Cell ss:StyleID="s64"><Data ss:Type="String">TASK #</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PREREQUISITE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">MILESTONE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">STATUS</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">DESCRIPTION</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PLANNED START DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PLANNED END DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">START DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">END DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">NOTE</Data></Cell>
                              </Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">1</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">MRIP APAIS methods and procedures available for review</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Develop site register</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">03-OCT-11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">29-FEB-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-MAR-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">04-JUL-12</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">8/10/2012 update: Site register was completed by July deadline for NMFS.5/1/2012 update: Field coordinators gained access to MRIP Site Register web tool and training was completed in March. A new site register field data sheet was developed and distributed to all field staff. In April, field staff began visiting sites and conducting other research via Internet and interviews with state Law Enforcement, marina operators, and other local contacts to research site pressures at various times of day. Data entry of new site pressure information has also begun.New data elements for site registers expected to be available from NMFS at March 2012 wave meeting.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">2</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Incorporate enhanced area-fished questions in APAIS field materials</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-DEC-11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">16-DEC-11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">04-JUN-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">11-DEC-12</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/11/2012 update: Field testing complete.8/10/2012 update: Field testing and development began in July. Map and data sheet is being reformatted and will be field tested again this month.5/1/2012 update: Conference call was held in April to discuss new survey questions. A meeting is scheduled for second week of May to review and discuss new survey questions.Delayed start, asked by NMFS to not make changes to Florida survey before new APAIS methods are started in 2013. Will begin working with MRIP consultants this year to design questions.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">3</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Research and test hardware and software for digital data collection</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-NOV-11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-JAN-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">8/10/2012 update: RFP has not been released yet.5/1/2012 update: an RFP is being developed by Gulf States Marine Fisheries Commission and will be released in June.Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">4</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Availability of a sample draw program</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">In Progress</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Define strata and sample sizes (with help from consultants)</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">14-NOV-11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-DEC-11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-JUN-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-DEC-12</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/11/2012 update: Conference call was held with NMFS and MRIP consultants on 11/16/2012. Consultants had not received map of selected regions that was provided to NMFS. Map was shared with consultants during this call. Call was limited to 1 hour because NMFS conference line was reserved for another call. No resolution was reached during this call on when a stratified sample design could be implemented.8/10/2012 update: Project team members selected regions for domain estimates and strata and submitted to NMFS S&T. Waiting for next conferece call to be scheduled with consultants.5/1/2012 update: Project team inquired with NMFS on availability of consultant support to begin assisting with this task. Delayed until final report from MRIP APAIS pilot study is released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">5</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">selection and aquisition of hardware and software</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Develop forms and data acquisition programs for downloading digital data</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-FEB-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-MAR-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/11/2012 update: Delayed indefinately.Delayed until new procedures and data elements for APAIS are released by NMFS. Note: Ample time for OMB approval process will need to be factored into this task.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">6</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">MRIP APAIS procedures manual available</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">In Progress</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Conduct statewide sampler training</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">16-DEC-11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">29-FEB-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-NOV-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-DEC-12</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/12/2012 update. A Procedures Manual has not been produced; a statement of work for the Atlantic coast was made available on October 24. The statement of work was reviewed by FWC and a conference call was held with state coordinators to discuss what was described in the statement of work. Delayed, awaiting release of MRIP APAIS procedures and field protocols. Note: training will require formal meetings with field staff from around the state prior to implementing new methods in Jan. 2013, which will require that MRIP APAIS procedures and field protocols are available no later than November 1, 2012.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">7</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Tasks 1-2</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Run first sample draws and schedule assignments</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-FEB-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">24-FEB-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">17-DEC-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-NOV-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/11/2012 update: NMFS is in process of producing first sample draw, but it will not be pre-stratified because program has not been developed by NMFS. Assignments will be scheduled as soon as a sample draw is provided.Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">8</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Finalized field intercept procedures from NMFS</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">FWC conducts field assignments, deliver data to GSMFC, error check, deliver to NMFS</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-MAR-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-MAY-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-JAN-13</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-DEC-13</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/11/2012 update: NMFS is still developing APAIS sample draw program for Atlantic and Gulf coasts. Developement of a stratified draw for Florida is delayed until sometime after Wave 1.Implementation of MRIP APAIS methods delayed until 2013</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">9</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Regionalized effort estimates</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">NMFS will generate pre-stratified catch estimates</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-MAY-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-MAY-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">27-DEC-41</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">27-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/11/2012 update: NMFS is still developing APAIS sample draw program for Atlantic and Gulf coasts. Developement of a stratified draw for Florida is delayed until sometime after Wave 1.Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">10</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">FWC conducts field assignments, deliver data to GSMFC, error check, deliver to NMFS</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-MAY-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-JUL-13</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-JAN-13</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-DEC-13</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">See Task 9</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">NMFS will produce stratified estimates</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">18-JUN-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-SEP-11</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/11/2012 update: delayed indefinately.Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">FWC conducts field assignments, deliver data to GSMFC, error check, deliver to NMFS</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-JUL-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-SEP-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-JAN-13</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">12/11/2012 update: FWC is preparing to implement new APAIS methods for January 2013 without a stratified sample.Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">13</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">NMFS produces stratified estimates</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-SEP-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-SEP-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">14</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">FWC conducts field assignments, deliver data to GSMFC, error check, deliver to NMFS</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-SEP-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-NOV-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">NMFS Produces stratified estimates</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-NOV-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-NOV-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">FWC conducts field assignments, deliver data to GSMFC, error check, deliver to NMFS</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-NOV-12</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-JAN-13</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-41</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">17</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">NMFS produces stratified estimates</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">15-JAN-13</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-JAN-13</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-42</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">25-DEC-42</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">Delayed until new procedures and data elements for APAIS are released by NMFS.</Data></Cell></Row> </Table> <WorksheetOptions xmlns="urn:schemas-microsoft-com:office:excel">
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                            <Header x:Margin="0.3"/>
                            <Footer x:Margin="0.3"/>
                            <PageMargins x:Bottom="0.75" x:Left="0.7" x:Right="0.7" x:Top="0.75"/>
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