 <?xml version="1.0"?>
<?mso-application progid="Excel.Sheet"?>
<Workbook xmlns="urn:schemas-microsoft-com:office:spreadsheet"
 xmlns:o="urn:schemas-microsoft-com:office:office"
 xmlns:x="urn:schemas-microsoft-com:office:excel"
 xmlns:ss="urn:schemas-microsoft-com:office:spreadsheet"
 xmlns:html="http://www.w3.org/TR/REC-html40">
 <DocumentProperties xmlns="urn:schemas-microsoft-com:office:office">
  <Version>12.00</Version>
 </DocumentProperties>
 <ExcelWorkbook xmlns="urn:schemas-microsoft-com:office:excel">
  <WindowHeight>8445</WindowHeight>
  <WindowWidth>19035</WindowWidth>
  <WindowTopX>120</WindowTopX>
  <WindowTopY>120</WindowTopY>
  <ProtectStructure>False</ProtectStructure>
  <ProtectWindows>False</ProtectWindows>
 </ExcelWorkbook>
 <Styles>
  <Style ss:ID="Default" ss:Name="Normal">
   <Alignment ss:Vertical="Bottom"/>
   <Borders/>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"/>
   <Interior/>
   <NumberFormat/>
   <Protection/>
  </Style>
  <Style ss:ID="m30896140">
   <Alignment ss:Horizontal="Center" ss:Vertical="Bottom"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="12" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#FFFF00" ss:Pattern="Solid"/>
  </Style>
  <Style ss:ID="s38">
   <Alignment ss:Vertical="Bottom"/>
   <Borders>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
   <Style ss:ID="s64">
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#969696" ss:Pattern="Solid"/>
  </Style>
<Style ss:ID="s600">
<Alignment ss:Vertical="Top"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
<Style ss:ID="s601">
<Alignment ss:Horizontal="Center" ss:Vertical="Top"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
<Style ss:ID="s602">
   <Alignment ss:Vertical="Top" ss:WrapText="1"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
  </Style>
<Style ss:ID="m30255770">
   <Alignment ss:Horizontal="Left" ss:Vertical="Bottom"/>
   <Borders>
    <Border ss:Position="Bottom" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Left" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Right" ss:LineStyle="Continuous" ss:Weight="1"/>
    <Border ss:Position="Top" ss:LineStyle="Continuous" ss:Weight="1"/>
   </Borders>
   <Font ss:FontName="Calibri" x:Family="Swiss" ss:Size="11" ss:Color="#000000"
    ss:Bold="1"/>
   <Interior ss:Color="#FFFF00" ss:Pattern="Solid"/>
  </Style>
 </Styles> <Worksheet ss:Name="Month Report">
                         <Table ss:ExpandedColumnCount="10" ss:ExpandedRowCount="1000" x:FullColumns="1"
                     x:FullRows="1" >
                     <Column ss:Width="36"/>
                     <Column ss:Width="99.75"/>
                     <Column ss:Width="58.5" ss:Span="1"/>
                     <Column ss:Index="5" ss:Width="483.75"/>
                     <Column ss:Width="108"/>
                     <Column ss:Width="99"/>
                     <Column ss:Width="65.25"/>
                     <Column ss:Width="64.5"/>
                     <Column ss:AutoFitWidth="0" ss:Width="192.5"/> <Row ss:Height="15.75">
                          <Cell ss:MergeAcross="9" ss:StyleID="m30896140"><Data ss:Type="String">MRIP Monthly Report - January 2017</Data></Cell>
                          </Row>  <Row ss:AutoFitHeight="0"/ ss:Height="15">
                                 <Row ss:AutoFitHeight="0"/ ss:Height="15">
                           <Row ss:AutoFitHeight="0" ss:Height="15">
                            <Cell ss:MergeAcross="9" ss:StyleID="m30255770"><Data ss:Type="String">California Recreational Fisheries Survey (CRFS) Data Access</Data></Cell>
                           </Row>  <Row ss:AutoFitHeight="0" ss:Height="15">
                              <Cell ss:StyleID="s64"><Data ss:Type="String">TASK #</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PREREQUISITE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">MILESTONE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">STATUS</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">DESCRIPTION</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PLANNED START DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">PLANNED END DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">START DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">END DATE</Data></Cell>
                              <Cell ss:StyleID="s64"><Data ss:Type="String">NOTE</Data></Cell>
                              </Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">1</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Develop position description, identify interview team, and develop interview questions</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">03-AUG-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">31-AUG-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">21-SEP-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">09-OCT-15</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">The funds for this project were not received by PSMFC until mid-September, and we waited to be sure the funds would be available for the project before advertising for the position.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">2</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">1</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Advertise position for Application Software Specialist, interview candidates, make selection</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-SEP-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-SEP-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-OCT-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">20-NOV-15</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">The funds for this project were not received by PSMFC until mid-September, and we waited to be sure the funds would be available for the project before advertising for the position. This delayed each step of the project.

Candidates were interviewed on 11/5/2015 and plan to offer the job within the next two weeks.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">3</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">1,2</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Complete</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">Hire Application Software Specialist and begin project</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-OCT-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-OCT-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">23-NOV-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">04-JAN-16</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">The funds for this project were not received by PSMFC until mid-September, and we waited to be sure the funds would be available for the project before advertising for the position.  This delayed each step of the project.  - An Application Software Specialists has been hired and started work on Jan 4, 2016.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">4</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">1,2,3</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Y</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">In Progress</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">update data dictionary and develop scripts for transmitting data to Pacific RecFIN</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">02-NOV-15</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-JUN-16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">04-JAN-16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-JUN-17</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">The funds for this project were not received by PSMFC until mid-September, and we waited to be sure the funds would be available for the project before advertising for the position.  This delayed each step of the project.
An Application Software Specialist was hired at the end of Nov 2015, and work started on Jan 4, 2016.  We anticipate the project will take 9 months.

The contractor working on this project needed to take leave for a month, and thus, the project is a month behind schedule.

We anticipate completing the data dictionary by the end of Oct 2016.  We will not be able to complete the scripts for submitting data to Pacific RecFIN by the Oct 31, 2016, because their new database isn't completed yet.  In addition, we have learned through this project that it will be more efficient to use the tools developed in our FY16 MRIP-IMT grant to extract and submit data to Pacific RecFIN. We will delay completing the procedures for submitting data to RecFIN until we are well into the FY16 MRIP project.</Data></Cell></Row> <Row ss:AutoFitHeight="1">
                             <Cell ss:StyleID="s601"><Data ss:Type="Number">5</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">1,2,3,4</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String"></Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">Not Started</Data></Cell><Cell ss:StyleID="s600"><Data ss:Type="String">write final report and submit final report and data sets</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-JUL-16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">29-JUL-16</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">01-MAY-17</Data></Cell><Cell ss:StyleID="s601"><Data ss:Type="String">30-JUN-17</Data></Cell><Cell ss:StyleID="s602"><Data ss:Type="String">The funds for this project were not received by PSMFC until mid-September, and we waited to be sure the funds would be available for the project before advertising for the position.  This delayed each step of the project.

Completion of Task #4 was delayed due to unanticipated leave of the primary person working on this project.  Due to the leave, the project is a month behind schedule.

Completion of writing of scripts to transfer data to Pacific RecFIN (part of Task #4) is delayed due to a delay in the completion of the new RecFIN database.</Data></Cell></Row> </Table> <WorksheetOptions xmlns="urn:schemas-microsoft-com:office:excel">
                           <PageSetup>
                            <Header x:Margin="0.3"/>
                            <Footer x:Margin="0.3"/>
                            <PageMargins x:Bottom="0.75" x:Left="0.7" x:Right="0.7" x:Top="0.75"/>
                           </PageSetup>
                           <Print>
                            <ValidPrinterInfo/>
                            <HorizontalResolution>600</HorizontalResolution>
                            <VerticalResolution>600</VerticalResolution>
                           </Print>
                           <Selected/>
                           <Panes>
                            <Pane>
                             <Number>3</Number>
                             <ActiveRow>1</ActiveRow>
                            </Pane>
                           </Panes>
                           <ProtectObjects>False</ProtectObjects>
                           <ProtectScenarios>False</ProtectScenarios>
                          </WorksheetOptions>
                         </Worksheet> <Worksheet ss:Name="Sheet1">
                          <Table ss:ExpandedColumnCount="1" ss:ExpandedRowCount="1" x:FullColumns="1"
                           x:FullRows="1" ss:DefaultRowHeight="15">
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                          <WorksheetOptions xmlns="urn:schemas-microsoft-com:office:excel">
                           <PageSetup>
                            <Header x:Margin="0.3"/>
                            <Footer x:Margin="0.3"/>
                            <PageMargins x:Bottom="0.75" x:Left="0.7" x:Right="0.7" x:Top="0.75"/>
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                           <ProtectObjects>False</ProtectObjects>
                           <ProtectScenarios>False</ProtectScenarios>
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